


Portarlington Redevelopment Update



REDEVELOPMENT DELAYS

After a considerable time waiting for council approval, BCH has received tenders from three building companies invited to tender for the Portarlington Community Health Centre upgrade.

We are currently reviewing all tenders to ensure that we remain within available funding.

In the current building environment there are supply issues and along with the permit delay, a review of the tenders, plans, costings and engineering it is anticipated that it could be up to three months before building can commence.

BCH remains committed to delivering a new and enhanced Community Health Centre for the benefit of our clients, staff, and the community, however this project must be completed within the allocated budget.

The Portarlington Ladies Auxiliary op shop and Portarlington Food Assistance Program will continue to operate from alternative accommodation.



Artwork being created for outside the redeveloped Portarlington site

Project Commencement Date: 2021
Project Funder: Australian Government
Enquiries: Michelle Day 03 5258 0882